
CAPITAL PROJECT 

07-1291-801-36-000 P&S for 8 Newmarket Rd - 6/1/12 

07-1391-801-36-000 New Town Hall Construction Project 

AG Architects, PC 

Hutter Construction Corp. 

Hutter- Change Orders 

JD Computers 

Resilient Building Groups, Inc. 

Fairpoint 

Huff Moving 

Cameron's 

Portsmouth Sign Company 

TOTAL PROJECT COST 

PURCHASE OF 8 NEWMARKET ROAD 
AND 

CONSTRUCTION OF NEWTOWN HALL 

EXPENSES 

BUDGETED EXPENDED ENCUMBERED 

$ 745,000.00 $ 745,000.00 $ -
$ 1,978,160.00 $ 1,732,018.47 $ 464,541.25 

$ 221,807.60 $ 7,500.00 

$ 1,450,506.00 $ 297,654.00 

$ - $ 120,500.00 

$ 40,705.31 $ 7,710.00 

$ 12,376.00 $ 14,434.00 

$ 895.56 $ -

$ 5,728.00 $ 1,272.00 

$ - $ 8,111.25 

$ - $ 7,260.00 

$ 2,723,160.00 $ 2,477,018.47 $ 464,541.25 

TOTAL PROJECT COST 

2013 BOND- PURCHASE 

2014 BOND- CONSTRUCTION 

2015 BOND- CONSTRUCTION 

2014 GENERAL FUND BUDGET 

TOTAL ESTIMATED 

TO BE SPENT 

$ 745,000.00 

$ 2,196,559.72 

$ 229,307.60 

$ 1, 748,160.00 

$ 120,600.00 

$ 48,415.31 

$ 26,810.00 

$ 895.56 

$ 7,000.00 

$ 8,111.25 

$ 7,260.00 

$ 2,941,559.72 

$ 2,941,559.72 

$ (745,000.00) 

$ (878, 700.00) 

$ (980,000.00) 

$ (334,960.00) 

REMAINING BA~ANCE TO BE FUNDED $ 2,899.72 

$ (218,399. 72) 

INTEREST COSTS 

$ 275,967.12 3.4430% 

$ 292,804.67 3.0428% 

$ 411,600.00 4.0000% 

10/27/14 



2014 GENERAL FUND BUDGET ACCOUNTS 

01-4130-101-88-000 Town Council Contingency* 

01-4130-101-96-000 Town Council- Capital (Econ Devel) 

01-4130-201-36-000 Town Admin- Contracted Services 

01-4140-102-96-000 Moderator- Capital 

01-4140-103-36-000 Town Clerk- Contracted Services 

01-4150-301-28-000 Accounting- Prof/Staff Development 

01-4191-401-39-000 Planning- Consultants 

01-4195-806-36-000 Town Cemeteries- Contracted Services 

01-4199-204-12-000 Property/Liability Insurance 

01-4199-204-41-000 Auditing 

01-4199-303-01-020 MIS P-TWages 

01-4210-601-56-000 Pollee- Fuel/Oil 

01-4220-702-36-000 Fire- Contracted Services 

01-4230-601-01-060 Pollee - Specia I Deta i I 

01-4240-411-36-000 Building lnsp- Contracted Services 

01-4311-800-36-000 Engineering- Contracted Services 

01-4311-801-96-000 PW Admin- Capital 

01-4312-824-36-000 Drainage & Veg- Contracted Services 

01-4321-530-00-000 Integrated Waste Management Comm 

01-4520-502-27-000 Recreation- Printing 

01-4520-532-00-000 Parks & Rec Committee 

01-4 790-460-9 5-000 Other Debt Service Charges 

01-4915-476-98-081 Transferto Capital Reserve (PD Bldg) 

01-4915-476-98-081 Bagdad Road Sidewalk 

01-4915-476-98-081 Culvert and Outfalls 

TOTAL 

PURCHASE OF 8 NEWMARKET ROAD 
AND 

CONSTRUCTION OF NEWTOWN HALL 

$ 65,000.00 

$ 20,000.00 

$ 5,000.00 

$ 1,700.00 

$ 3,000.00 

$ 1,000.00 

$ 15,000.00 

$ 3,000.00 

$ 3,960.00 

$ 1,000.00 

$ 30,000.00 

$ 3,000.00 

$ 15,000.00 

$ 35,000.00 

$ 5,000.00 

$ 4,000.00 

$ 1,300.00 

$ 10,000.00 

$ 1,500.00 

$ 2,000.00 

$ 2,000.00 

$ 19,500.00 

$ 15,000.00 

$ 51,800.00 

$ 21,200.00 

$ 334,960.00 

*Town Council Contingency- $35,000 reserved for Assessing- Utility Appeals- George Sansoucy. 
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TOWN HALL GENERAL FUND BUDGET ACCOUNTS 

01-4194-802-36-000 Giroux Excavating LLC 

James R. Keegan, Jr. 

AG Architects, PC 

Belletetes Lumber 

Vanguard Manufacturing, Inc. 

Doucette Survey 

01-4194-802-45-000 Brox Industries 

E.J. Prescott 

Belletetes Lumber 

Raymond LaRoche Jr. (hay bales) 

Portsmouth Sign Company 

Target 

Reliable Equipment 

Merrimack Building Supply 

Graf Brothers Leasing, Inc. 

Eliminator Systems, Inc. 

Foss, Andrew J. 

Home Depot 

Redimix Companies, Inc. 

01-4194-802-51-000 GC/ AAA Fence 

01-4194-802-89-000 Reliable Equipment 

Aggregate Recycling Corp. 

Eliminator Systems, Inc. 

TOTALS 

PURCHASE OF 8 NEWMARKET ROAD 
AND 

CONSTRUCTION OF NEWTOWN HALL 

BUDGETED EXPENDED 

$ 2,400.00 

$ 4,480.00 

$ 481.71 

$ 145.80 

$ 2,014.73 

$ 1,807.00 

$ 3,381.97 

$ 2,791.86 

$ 97.50 

$ 24.00 

$ 11.00 

$ 11.85 

$ 150.00 

$ 227.70 

$ 1,200.00 

$ 489.49 

$ 729.00 

$ 68.00 

$ 380.00 

$ 900.00 

$ 2,055.00 

$ 1,275.90 

$ 97.00 

$ 28,293.49 

ENCUMBERED BALANCE 
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